

SECRET

66 W SR 100.22

25X1A

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020026-2




June 20, 1966

25X1A

File

6/27/66

*1 copy
1 copy*



Subject: Submission of Third Monthly Progress Report,
[redacted] - Task Order No. 14,
May 21, 1966 through June 20, 1966

Enclosure: (a) Four (4) Copies of Monthly Progress Report




Transmitted herewith are four (4) copies of [redacted]

[redacted] Third Monthly Progress Report under Contract
[redacted] - Task Order No. 14.

If there are any questions, please do not hesitate to contact
me.

Yours very truly,



TDC:M
Enc. (4)

DECLASS REVIEW by NIMA/DOD

SECRET

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020026-2



SECRET

66 W SR 100.22

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020026-2
THIRD MONTHLY PROGRESS REPORT COVERING PERIOD
May 21, 1966 Through June 20, 1966

TASK ORDER #14 - [REDACTED]

25X1A

25X1A

A. Current Status of Work

[REDACTED] report SCR273, "NPIC Review and Functional Flow" was completed and submitted to the Center for publication on May 31, 1966. Comments by Center personnel on this report as to completeness and accuracy of contractor understanding of Center operations were reviewed with the Technical Monitor and changes were noted as applicable to further effort on the program.

System Design and Evaluation Criteria for the IIS were prepared and reviewed with the Technical Representative preliminary to determination of priority of importance and weighting factors.

A budgetary estimate for Phase II, IIS was prepared and submitted to the Technical Monitor for planning purposes.

We are currently establishing the set of capabilities inherent to the IIS and analyzing and synthesizing functions, processes, and equipment configurations which will best meet these capabilities. Concurrently work has begun on analysis of IIS information requirements with particular emphasis on the Target Brief File to determine improved methods for storing and presenting this information.

B. Problem Areas Encountered

Modifications to the secured area at [REDACTED] as requested by Agency security representatives have been completed. Accordingly, it is anticipated that authorization to transfer TSC material to this facility will be granted momentarily. Granting of this authorization will significantly facilitate the conduct of the program.

25X1A

C. Projected Work for the Next Monthly Period

Definition of IIS capabilities will be completed and conceptual designs to meet these capabilities will be developed. Evaluation of these designs in terms of the established design and evaluation criteria will be accomplished to indicate how these designs should be modified to maximize their evaluation score. The conceptual design, for which the functional specifications will be prepared, will then be selected.

D. Status of Fund Expenditures to End of Monthly Period Including Overhead and G&A and Profit

Estimated Through June 20, 1966

Budgeted Expenditures
Estimated Expenditures

25X1A

GROUP 1
EXCLUDED FROM
AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

SECRET

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020026-2

~~SECRET~~ SECRET

Approved For Release 2001/11/19 : CIA-RDP78B04747A001900020026-2

E. Documentation of Any Verbal Commitments and/or Agreements Made with the Technical Representative of the Customer During the Reporting Period

It was agreed that the priority of System Design and Evaluation Criteria and appropriate weighting factors would be determined during the first week of the next reporting period. This will be accomplished through joint effort between the Contractor and the Technical Representative. Recommended criteria will then be presented to the Office of the Director, NPIC for concurrence or modification as appropriate.

~~SECRET~~ SECRET